

Leaflet Drop Brief — For Ashleigh

Slug-A-Bug Pest Solutions · Spring 2026 Letterbox Campaign · 80,000 pamphlets, two waves

YOUR JOB IN ONE LINE: Book the distributor, get the flyer artwork updated and printed in suburb-coded versions, set up the tracking, and have **Wave 1 (40,000 flyers)** dropping in Tier 1 suburbs by the first week of September.

Goal: 150+ enquiries, 100+ booked jobs, every enquiry tracked by suburb. **Hard deadline:** printing and distributor booking locked in by **22 August** so Wave 1 lands letterboxes in the first two weeks of September.

Task 1 — Get 3 distributor quotes (this week)

Request quotes from at least three Brisbane letterbox distribution companies (search “letterbox distribution Brisbane”, pick three with real reviews). Every quote must confirm, in writing:

- GPS tracking of walkers + photo proof of delivery
- Price per 1,000 for a **shared** run AND a **solo/priority** run (we want solo in our top suburbs so we're not buried in a bundle of 20 flyers)
- **Detached houses only** — no unit blocks, no townhouse letterbox banks, skip “no junk mail” boxes
- Per-suburb letterbox counts for the suburb list overleaf (they all have this data)
- Two-wave split (September and late Oct/Nov) with **Thursday/Friday** delivery so flyers land before the weekend
- They can handle different flyer versions per suburb zone (needed for tracking — Task 3)

BUDGET GUARDRAIL: shared runs ~\$109–\$150 per 1,000 · solo ~\$189 per 1,000 · total distribution target \$10k–\$14k for all 80k. Anything above that — flag with Jason **BEFORE** booking.

Task 2 — Flyer artwork changes (before print!)

Do **not** print the current flyer as-is — the “starting from \$220” lead is its weakest point (competitors letterbox “from \$129”). Brief the designer on:

- **New headline offer (Wave 1):** “Spring Special: FREE termite check with every general pest treatment — book by 31 October”
- Price-justifier line: “Family & pet-safe treatment — internal, external + roof void. No cheap spray-and-dash.”
- **Trust strip:** ★ 1,300+ five-star reviews · Family owned · 20 years in Brisbane · 30-day guarantee · 12-month termite warranty
- **Big phone number** (07) 3113 9666 + **QR code** to the booking page
- Offer deadline (31 October) clearly visible
- **Wave 2 headline** (design in October): “Flying termites are swarming Brisbane — get a free termite check before they cost you \$30,000”

Jason approves final artwork before it goes to print.

Task 3 — Tracking setup (non-negotiable)

This drop finds our best-converting suburbs — every enquiry must be traceable:

- Printer to zone-version the QR code — one QR per suburb cluster (5 clusters, table below). Each QR points to the booking page with a tracking tag, e.g. slugabug.com.au/spring?s=forestlake
- Offer code “**SPRING**” on the flyer so phone callers can be attributed
- ServiceM8: every new enquiry gets source = “**Leaflet**” + suburb recorded. Phone script: “Which suburb are you in, and how did you hear about us?”
- Weekly spreadsheet: suburb | flyers dropped | enquiries | booked jobs | revenue

Task 4 — The drop plan

Wave 1 — first two weeks of September (~40,000 flyers, Tier 1 only). Split across clusters using the distributor's letterbox counts. Pay for solo runs in clusters A–D if budget allows.

Cluster (QR zone)	Suburbs
A — Forest Lake	Forest Lake, Heathwood, Doolandella
B — Carindale belt	Carindale, Belmont, Mansfield, Wishart
C — Calamvale	Calamvale, Sunnybank Hills, Stretton, Parkinson
D — Logan corridor	Springwood, Shailer Park, Daisy Hill, Rochedale South
E — Timber belt	Holland Park, Camp Hill, Carina, Annerley, Moorooka, Salisbury

Wave 2 — late October / early November (~40,000 flyers). Re-drop the top-performing Wave 1 clusters (review the tracking spreadsheet with Jason mid-October), then add from Tier 2 as needed: Alexandra Hills, Capalaba, Kenmore, Chapel Hill, Fig Tree Pocket, Aspley, Bridgeman Downs, Albany Creek, Murrumba Downs, Kallangur, Petrie. Use the Wave 2 termite-swarm artwork.

NEVER DROP IN: West End / South Brisbane / Woolloongabba unit areas, Fortitude Valley, Newstead, St Lucia student flats, or estates newer than ~5 years (still under builder termite warranty).

Timeline

Date	Milestone
By 8 Aug	3 distributor quotes in; flyer artwork changes briefed to designer
By 15 Aug	Distributor chosen & booked for both waves; artwork approved by Jason
By 22 Aug	Print order placed (zone-versioned QRs); ServiceM8 source tracking + phone script live
1–12 Sep	Wave 1 drops (Thu/Fri deliveries); check GPS reports weekly
Weekly from 8 Sep	Update tracking spreadsheet; every enquiry called back within 15 minutes
Mid-Oct	Review suburb results with Jason; lock Wave 2 suburb list + artwork
20 Oct – 7 Nov	Wave 2 drops
Ongoing	Ask every completed job for a Google review

IF IN DOUBT: anything that pushes total spend over budget, changes the offer, or slips the September window — check with Jason before committing.